_FORM DPW.CIA 2/05 STATE OF HAWAII
' Department of Accounting and General Services

Division of Public Works N\ D '
MONTHLY ESTIMATE @ O d“) Y

FOR THE MONTH OF NOVEMBER 2008

Date: November 30, 2008

CONTRACTOR: Pacific Blue Construction LLC

ADDRESS: 1566 Haleukana Street Contract No. 57536 [ 1]
City, State ZIP: Lihue, HI 96766 DAGS Job No. 14-36-6365
PROJECT TITLE: Hanapepe Public Library Expansion and Site Improvements
CONTRACT FOR INSPECTION BRANCH USE i
{ SUBMITTAL REGISTER L/rCOMMENCEMENT REQUIREMENTS
Basic Contract Amount 3 1,197,737.00 DUE MONTHLY:
WPROJECT SCHEDULE - INITIAL & ONGOING
[ DAILY REPORTS A PAYROLL AFFIDAVITS
MONTHLY ESTIMATE CHECKLIST
CHANGE ORDERS K CONTRACT NUMBER [ /T PROJECT NAME & LOCATION
Total $ 25,199.00 [ /] ALL SIGNATURES
Adjusted Contract Amount 9 1,222,936.00
WORK ACCOMPLISHED Basic Contract Change Order Total
pissy
Completed to Date 31T% 3 186,471.00 100.00% $  25,199.00 $ 211,670.00
Retained $ 9,322.00 $ 1,258.00 $ 10,580.00
Amount Subject to Payment $ 177,149.00 $  23,941.00 $ 201,090.00
Payments to Date $ - $ - $ -
Payments Now Due $ 177,149.00 $ 23,941.00 $ 201,090.00
Payment No. 1
Remarks:
1. Computed and Checked by:
2. | certify that the above bill is correct, just, that payment has not been received, and alf
% ?naaydr:"t:ftﬁh?::ietzt?:;e been submitted, are current, or proper deductive exclusions have been
i ¢,
3. Recogn/e(rﬁ;d:‘—{ = é‘%ﬁrﬁﬁr Engineer /‘)4 /n‘-te: Paclﬁc Blue cmmcuon’ LLC
1566 Hal
/ Name of Comig!hue K u 11
é}/{g@, (zvelp. Ao [2/2/0% » Kauai, Hawaii 96766
4. Recommended: Area Engineer/Architect ’ [ Date:

aﬂm@' /"¢4/1 DEC - g

State Public Works Administrator Date:




DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: NOVEMBER 2008

CONTRACTOR: Pacific Blue Construction LLC Contract No.: 57536
PROJECT TITLE: Hanapepe Public Library Expansion and Site Improveme¢ DAGS Job No.: 14-36-6365
[a]
% CONTRACT
9 LICENSE BASIC CONTRACT| COMPL. %] RETN AMOUNT
O [PRIME CONTRACTOR |[TRADE NO. AMOUNT| TO DATE[ CMPL| % RETAINED
Pacific Blue Construction LLC | General Contractor BC-23730 $358,130 $103,855| 29.00% 5% $5,192| A
SEEREEESEEEREES SIS SEEEENEESEEEORARARS SEEEENEIERARER iGNNI NEESEREEN
SNSEEEEEEERSD ll‘ SEEEESNEENEEEESEOEEERES SUEESEENIERERESR JIESEEEIEEREEEREER
SUB-
CONTRACT
LICENSE BASIC SUB-CONTRACT| COMPL. %} RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE| CMPLl % RETAINED
Aina Site Construction, Inc. | Site Work AC-14086 $209,288 $51,736] 24.72% 5% $2,586
Beachside Roofing, LLC Roofing & Water Proofing |BC-22075 $22,360 $0 0.00% 5% $0
Duct-ter Sheet Metal Sheet Metal Flashing C-24150 $15,192 0.00% 5% $0!
Flooring Innovations &
Interiors Flooring C-19753 $24,006 0.00% 5% $0
Hideo Tanaka Plumbing, Inc. |Plumbing C-11202 $37,880 0.00% 5% $0|
HAM Co. Glazing C-21761 $79,575 0.00% 5% $0
Hawaii Partition systems, Inc. | Drywall-Acousitc C-19919 $65,720 0.00% 5% $0
Installation Services, Inc. Operable Panel Partitions |C-22619 $4,500 0.00% 5% $0
Istand Fumigation & Pest Vegetaion Control &
Control, Inc, Termite Soil Treatment PCO-1066 $1,103 0.00% 5% $0
Parking Lot Stripings &
M & H Painting LLC Paint C-23288 $22,785 0.00% 5% $0
Martin Steel Constructiors, Reinforcing Steel & Metal
Inc. Railings BC-7337 $79,223 $30,880] 38.98% 5% $1,544
Niu Construction, Inc. Asphalt Concrete AC-13559 $35,155| 0.00% 5% $0
QOahu Plumbing & Air Conditioning &
Sheetmetal, Ltd. Ventilation C-5325 $124,940, 0.00% 5% $0
Sandwich Isle Landscaping |lmigation & Landscape C-15437 $54,465 0.00% 5% $0
TG Electric LLC Electrical C-26912 $61,415 0.00% 5% $0
Wellington Fencing Company
LLC Chain Link Fence C-22802 $2,000 0.00% 5% $0
#DIV/0! 0% $0
#DIV/O! 0% $0
Total Retained from Subs $4,130|B

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

I

| certify that the above retentions are correct for this request.

Pacific Blue Construction, LL.C
1566 Haleukana Street

Name of ContractoLihue, Kauai, Hawaii 96766

/4

/728

/2/3/08

éy Signature

NOTE:
Columnar totals shall be equal
the Monthly Estimate Sheet

in dollar value to that on

T

Date

Checked/Verified by:

"

Initial - Project Inspector or Engineer



DPW-CIA 7/06
CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: NOVEMBER 2008

CONTRACTOR: Pacific Blue Construction LLC Contract No.: 57536
PROJECT TITLE: Hanapepe Public Library Expansion and Site Inproven DAGS Job No.: 14-36-6365
a CHANGE
5,-' ORDER
9 LICENSE CHANGE ORDER| COMPL. %] RETN AMOUNT,
O |PRIME CONTRACTOR [TRADE NO. AMOUNT| TO DATE{ CMPLl % RETAINED
Pacific Blue Construction LLC{General Contractor BC-23730 $2,952 $2,952] 100.00% 5% $147|A
B EEEGaPEEETI R NEARAANSREEAEARRSENENES REEENENSa ARARNASSSAnRaRY (uRnnaRRRaRnE
CHANGE
ORDER SUB|
LICENSE CHANGE ORDER SUB| COMPL. %] RETN AMOUNT
__SUBCONTRACTOR TRADE NO. AMOUNT TODATEI CMPE % RETAINED
TG Electric LLC Electrical C-26912 $21,637 $21,637} 100.00% 5% $1,081
Aina Site Construction, Inc. |Site Work AC-14086 $610 $610} 100.00% 5% $30
#DIV/0! 5% $0
#DIV/O! 5% $0
#DIV/0! 5% 30
#DIV/O! 5% 30
#DIV/0! 5% $0
#DIV/O! 5% $0
#DIV/0! 5% $0
#DIV/O! 5% $0
#DIV/O! 5% $0
#DIV/0!l 5% $0
#DIV/o! 5% $0
#DIV/O! 5% $0
#DIV/O! 5% $0
#DIV/o! 5% $0
#DIV/O! 5% $0
#DIV/0! 5% $0
Total Retained from Subs $1,111|B

r |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) [ $1 ,258|

| certify that the above retentions are correct for this request.

Checked/Verified by:
PACIFIC BLUE CONSTRUCTION LLC

Name of Contractor W
Initial - Project Inspector or Engineer
et T e /3/5/08

/ By Signature Date

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 1 PROJECT TITLE: HANAPEPE PUBLIC LIBRARY - EXPANSION AND SITE
IMPROVEMENTS S
BILLING MONTH: November-08 DAGS JOB NO.: 1 4-36-6365 CONTRACT NO.: 57536

CONTRACTOR: PACIFIC BLUE CONSTRUCTION, LLC

VENDOR CODE: 27347900

Original Contract Payment Suffix: 1

Suffix Fund Symbol Amount Earned Retainage Amount Due
01 B05-421M $186,471.00 $9,322.00 $177,149.00
Totals: $186,471.00 $9,322.00 $177,149.00
Change Order Payment Suffix: 2
Suffix Eund Symbol Amount Earned Retainage Amount Dye
02 B05-421M $25,199.00 $1,258.00 $23,941.00
. Totals: $25,199.00 $1,258.00 $23,941.00
Grand Total: $211,670.00 $10,580.00 $201,090.00

Y N 12/itf2008

Verified By DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 27347900

Cost Code 3A1
121N 72

fr{ 214 log

Voucher No.

Verified By




